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Contract Manager: Garth Fernandez Project Director: Terry Ogle 

Director of Design and Construction 
CM/GC Contractor: Granite Construction Company Regional Director: Diana Gomez 

Central Valley Regional Director 

 

Interagency Agreement Milestones 

Agreement Approval Date: 02/19/2013 
Project Approval & Env. Doc: 03/15/2013 

HST Alignment Cleared: 02/28/2018 
Contract Completion: 06/30/2018 
Obligation Complete: 06/30/2020 

 
 

Interagency Agreement Time Status 

Original Contract Days: 1957 
Change Order Days: 0 

Days worked (thru 07/31/16): 1258 

 

Expended to Date (Contract %’s) 

Time: 64.3% 
Dollars: 37.6% 

Growth 

% Time Growth: 0.0% 
% Dollar Growth: 0.0% 

 
 
 
 

Interagency Agreement Status 

Original Contract Amount: $225,900,000 
Executed Change Orders: $0 

Current Contract Amount: $225,900,000 
  

Expended : $85,009,152 

Remaining Contract Balance: $140,890,848 

 
 

Construction Contingency Status EWP* 

Original Contingency Amount: $2,783,076 
Adds/Deducts to Contingency: $0.0 

Executed Change Orders: $1,260,778 
Current Contingency balance: $1,522,298 

 

Construction Contingency Status MP* 

Original Contingency Amount: $6,705,613 
Adds/Deducts to Contingency: $0.0 

Executed Change Orders: $0.0 
Current Contingency balance: $6,705,613 

 
 
 

 
* This project is implementing Construction Manager / General Contractor (CMGC) procurement.  The project is split 

into two packages for construction an Early Work Package (EWP) and a Main Package (MP).  The construction 

contingency is planned at 10% for the EWP. The contingency for the MP is set at 5%.    

The EWP scope (10-15% of the entire project scope) includes elements of the project that are on the critical path to 
ensure that the project schedule is maintained.  It includes work on SR 99 mainline, Ashlan and McKinley ramps, a 
waterline crossing of UPRR, reestablishing access to the Fresno Rescue Mission through a new local street and utility 
work.  All of this work is essential to begin work on the MP. 
 
The construction contract for the MP was awarded to Granite and executed on July 25, 2016 the anticipated Notice 

to Proceed (NTP) is August 8, 2016.  The Interagency Agreement with the Authority will need to be amended to 

supplement the construction capital and update schedule.   Caltrans is managing scope modifications that will 

maintain the overall integrity of the project.  
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Major Scheduled Activities Planned / Ongoing 

 Right Of Way: 
o Revising appraisals for parcels in condemnation (ongoing). 
o Revised offers for parcels being negotiated (ongoing). 
o UPRR coordination for Construction and Maintenance (C&M) agreement (ongoing). 
o License Agreements for Utility crossing the UPRR (ongoing). 
o Eminent Domain proceedings (ongoing). 
o Utility Agreements with PG&E & Fresno Metropolitan Flood Control District (FMFCD) (ongoing). 
o Acquiring additional property for UPRR at Clinton Ave (ongoing). 

 Construction: 

o Begin installation of Drainage System 83 at Ashlan Ave. 
o Finish subgrade at Ashlan Ave. 
o Place Pavement at Ashlan Ave. 
o Place and Finish Aggregate Base (AB) at Ashlan, Clinton and Weldon Ave. 
o Complete Fiber Optic/Foundation at Clinton/Parkway. 
o Construct DE 5 Tie In at Clinton/Parkway. 
o Abandon Fresno Irrigation District (FID) pipe at Clinton. 
o Complete Retaining Walls 1&2 at Clinton. 
o Complete Curb/Gutter at Woodson/Weldon. 
o Place Street Lighting at Woodson/Weldon. 
o Place Sidewalk at Woodson/Weldon. 
 

Key Topics 
The Caltrans project team continues to work closely with CMGC and CHSRA to finalize scope modifications to the 
Main Package (MP) in an effort to reduce the overall project cost. The CMGC Contract for the MP was executed on 
July 25, 2016 between Caltrans and Granite Construction Company. The Notice to Proceed is anticipated by August 8, 
2016. 
 
The Caltrans Project Management, Construction and Right-of-Way (ROW) teams convened with PG&E for the weekly 
progress meetings to discuss deliverables, schedule and action items for the MP. 
 
The Construction and Maintenance (C&M) agreements for both the Clinton and Ashlan OH structures are being 
reviewed by UPRR for approval, which are a constraint to begin construction on the structures in the MP. 
 
A construction partnering workshop for the MP was initiated that included representatives from Caltrans, CHSRA, 
UPRR/RailPros, construction sub-contractors and utility companies. The workshop is intended for the project team to 
identify concerns and set goals to ensure the project is a success for all the stakeholders. 
 
The Caltrans ROW team continued their efforts to secure the right of way needed for the construction of the project. 
The ROW team is diligently working with UPRR to secure the approval of the C&M agreement as well as the License 
agreements for utility crossings. 
 
Parcel acquisition is lagging due to Eminent Domain proceedings on multiple parcels and the significant lead time in 
the court system to obtain an Order of Possession. There are a total of 42 properties to be acquired for the project. 
To date, 35 properties have been acquired through negotiated contracts with property owners or through a 
stipulated order of possession. There are 4 UPRR easement properties being negotiated and 3 outstanding parcels 
being acquired through Eminent Domain proceedings. 
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Key Work Accomplished this Period 
 

 Construction 
o CMGC Contract for Main Package was executed on July 25, 2016. 
o NTP by August 8, 2016. 


